



Ph. No. 0184-2254220. Fax No. 0184-4044504,
e-mail ID: nagarnigamkarnal@yahoo.com
website: www.mckarnal.org
Address:- Bays No. 11-16, Sector-12, Near
Canara Bank, Karnal.

OFFICE OF THE MUNICIPAL CORPORATION, KARNAL

Proceedings a review of the Pingli Dairy Project was conducted by the undersigned on 12.09.2026 at 10:30 AM. The following officers/officials were present during the review meeting:

1. Sh. Daljit Singh, HCS, Joint Commissioner.
2. Sh. Manjeet Rathi, Assistant Engineer.
3. Sh. Manoj Kumar, Land Superintendent
4. Sh. Raj Kumar, Kanoongo
5. Sh. Pardeep Kumar, Assistant

During the review, the following works related to the Pingli Dairy Project were discussed in detail.

The following directions were issued to all the above-mentioned officers/officials for strict compliance:-

1. **Detail of Plots and Animal:-** It was directed that the details of the total number of plots allotted at the Pingli Dairy Project site as on date, along with the total number of animals presently housed at the site, shall be provided to the undersigned within one week.
{Action: JC}
2. **Verify the Plot Owner:-** It was directed that the identity of the persons presently occupying the allotted plots at the Pingli Dairy Project site be verified to ascertain whether the persons found at the site are the actual allottees or any other persons. A verification report shall be submitted accordingly.
{Action: JC}
3. **List of illegal Dairies:-** It was directed that details of the total number of illegal dairies presently operating within the city limits be prepared. Further, the date on which the last survey of illegal dairies within the city was conducted shall also be reported to the undersigned.
{Action: AMC}
4. **Plot allotted but not shifted:-** It was directed that allottees who have been allotted plots for dairy purposes but have not yet shifted their dairies to the Pingli Dairy Project site shall be identified. A list of such allottees, along with the date on which the plots were allotted to them, shall be provided to the undersigned.
{Action: JC}
5. **Notice issued:-** It was directed that all illegal dairy operators within the city be identified and appropriate notices be issued to them as per rules.
{Action: JC}
6. **Dairy Shifted report:-** It was directed that a year-wise report for the last five years indicating the number of dairies shifted to the Pingli Dairy Project site shall be prepared and submitted to the undersigned in the next meeting.
{Action: JC}
7. **Encroachment Remove:-** It was directed that all private persons found to have encroached upon Municipal Corporation land at the Pingli Dairy Project site shall be identified, notices shall be issued to them, and the encroachments shall be removed as per

rules. A compliance report shall be submitted within one week. Any delay in this matter shall be viewed seriously. (Action: JC, N.T)

8. **Demarcation report:-** It was directed that the demarcation report of Phase-I and Phase-II of the Pingli Dairy Project site shall be submitted by the next meeting. Any delay in this matter shall be viewed seriously. (Action: JC, N.T)

9. **E-Auction portal:-** It was directed that necessary action regarding the E-Auction portal/process be completed at the earliest and the status of action taken be reported. (Action: JC)

10. **Property IDs:-** It was directed that the process for creation of Property IDs for the plots at the Pingli Dairy Project site be expedited and completed at the earliest. A report regarding the action taken shall be submitted within one week. (Action: DTP, ZTO)

11. **Phase wise Plan:-** It was directed that a phase-wise plan for the Pingli Dairy Project site be prepared as per rule and submitted to the undersigned at the earliest. (Action: JC)

12. **Illegal Dairy Sealing Drive Plan:-** It was directed that a comprehensive action plan/roadmap for the shifting and sealing of illegal dairies be prepared and the same be submitted in the file to the undersigned within three days. (Action: JC)

13. **Civil Works Plan:-** It was directed that all works pending at the level of the Engineering Wing, as well as all Civil Works urgently required at the Pingli Dairy Project site, be identified and a comprehensive plan/roadmap for execution of the same be prepared and submitted accordingly. (Action: EE-I)

14. **Follow Terms and Conditions:-** It was directed that the allotment of plots, construction of plots, development works and all other works at the Pingli Dairy Project site shall be carried out strictly as per the terms and conditions of said Project. (Action: JC)

All concerned officers/officials were directed to ensure strict compliance with the above directions within the stipulated time frame and submit the compliance report to the undersigned accordingly.


Commissioner
Municipal Corporation,
Karnal

Endst. No. 260/MCK

Dated 25/9/2016

A copy of the above is forwarded to the following for information and necessary action please.

1. Additional, Municipal Commissioner, Municipal Corporation, Karnal
2. Joint Commissioner, Municipal Corporation, Karnal.
3. Deputy Municipal Commissioner-cum-DTP, Municipal Corporation, Karnal.
4. Executive Engineer-I, Municipal Corporation, Karnal.
5. Secretary, Municipal Corporation Karnal.
6. All Concerned Official, Municipal Corporation Karnal.
7. PA to W/CMC, Karnal.


Commissioner
Municipal Corporation,
Karnal.